LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 511 Title: sAMS - MIR Proj Mgr: ACEVEDO Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[SAMS-MIR/NYMA; SUBTSK MGR: ACEVEDO; PI: \
YOF0764 974730B % 100.0 71.8 718 71.8 28.1 718 718 71.8
FABRICATION; SUBTSK MGR: ; PI:
YTFO764 9747308 % 0.0 6.8 5.6 5.6 ( 6.8) 6.8 5.6 5.6
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVFO0764 9747308 % 0.0 33 22 22 ( 33) 33 22 2.2
STOCK; SUBTSK MGR: ; PI:
YXF0764 9747308 % 0.0 02 0.2 0.2 ( 0.2) 02 02 0.2

TASK SUBTOTAL 100.0 822 79.9 79.9 17.7 822 79.9 79.9

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF2241 974730C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 100.0 82.2 79.9 79.9 177 82.2 79.9 79.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 521 Title: EXP. VERIF. OF MAT'L FLAMABILITY Proj Mgr: FRIEDMAN Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PURCHASES KELDYSH/MIR; SUBTSK MGR: ; PI: \
YOF3386 974730A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF3386 974730A 98 0.0 10.6 7.3 7.3 ( 10.6) 10.6 7.3 7.3
TASK SUBTOTAL 0.0 106 7.3 7.3 ( 106) 10.6 7.3 7.3
WBS TOTAL 0.0 106 7.3 7.3 ( 10.6) 106 7.3 7.3
UPN TOTAL 100.0 92.8 87.2 87.2 7.1 92.8 87.2 87.2
GRAND TOTAL 100.0 92.8 87.2 87.2 7.1 92.8 87.2 87.2

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




